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Memorandum

Date: June 13, 2000

To: Bay-Ddta Advisory Council ...----~.,

From: Steven R. Ritchie
Acting Executive Director /g-/z//-~/

Subject: Amendments to Ecosystem Restoration Projects

Summary

On May 17, 2000, the contract amendment subcommittee of the Ecosystem Roundtable
and the CALFED agency liaisons met in a public meeting to discuss nine projects that had
requested amendments. Eight amendments were approved, with a total budget increase of
$454,000. Project-specific approved amendments are presented in the attached information.

Detailed Discussion

As summarized in the following table, the contract amendment process provides for
three levels of amendment depending on the nature and extent of the proposed change in
contract budget, time, and scope. The complete process for these amendments is included in
the attached supporting documentation.
Changes Cumulative Budget Cumulative Scope Cumulative Time Approval
Level 1 Less than $25,000 Maintain the final 9 months or less Contracting agency

outcome
Level 2 $25,000 to $500,000Alter the final outcome More than Agency Liaisons

and up to 30% 9 months
Level 3 More than $500,000 Policy Group

or more than 30%

Action

These results are presented to the Bay-Delta Advisory Council for information.’
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